

COURSE OVERVIEW RE0225 Certified Maintenance Planner (CMP)

Course Title

Certified Maintenance Planner (CMP)

Course Date/Venue

October 06-10, 2024/Tamra Meeting Room, Al Bandar Rotana, Dubai Creek, Dubai, UAE

Course Reference

RE0225

Course Duration/Credits

Five days/3.0 CEUs/30 PDHs

Course Description



This practical and highly-interactive course includes real-life case studies and exercises where participants will be engaged in a series of interactive small groups and class workshops.



This course is designed to provide participants with a detailed and up-to-date overview Certified Maintenance Planner (CMP). lt covers maintenance planning and integrated maintenance production management partnership; the planning, coordination and scheduling to management and operations; the good maintenance practices and the responsible supervisor or team leader; the six planning and scheduling principle; and the wrench time, actual hours to plan estimate, planning variance index and enhancing planner productivity.



During this interactive course, participants will learn the backlog management, existing staffing processes and preventive/predictive maintenance inspections; backlog deferred the steady state relief, maintenance, capital program requirements and other considerations for staffing; the planning process (micro-planning) and detailed planning process-materials, tools and equipment; the work measurement. analytical estimating, schedulina maintenance work and job execution; and the job close-out and follow-up, managing planning, direct and indirect measure of planning effectiveness and project planning and management.























Course Objectives

Upon the successful completion of this course, each participant will be able to:-

- Get certified as a "Certified Maintenance Planner"
- Discuss maintenance planning and integrated maintenance production management partnership
- Explain planning, coordination and scheduling to management and operations as well as identify work sampling, typical maintenance worker's day and symptoms of ineffective job planning
- Carryout good maintenance practices and identify the responsible supervisor or team
- Discuss the six planning principles and scheduling principles
- Recognize wrench time and the actual hours to plan estimate
- Explain planning variance index and enhance planner productivity
- Discuss backlog management covering ready backlog and planned backlog as well as review checklist for backlog integrity and develop work programs and backlog weeks trend chart
- Apply existing staffing processes and preventive/predictive maintenance inspections
- Explain steady state backlog relief, deferred maintenance, capital program requirements and other considerations for staffing
- Illustrate planning process (micro-planning) including planning process-screening, scoping, research and detailed planning
- Discuss detailed planning process-materials, tools and equipment
- Employ work measurement, analytical estimating, scheduling maintenance work and job execution
- Carryout job close-out and follow-up, managing planning, direct and indirect measure of planning effectiveness and project planning and management

Exclusive Smart Training Kit - H-STK®



Participants of this course will receive the exclusive "Haward Smart Training Kit" (H-STK®). The H-STK® consists of a comprehensive set of technical content which includes electronic version of the course materials, sample video clips of the instructor's actual lectures & practical sessions during the course conveniently saved in a Tablet PC.

Who Should Attend

This course covers systematic techniques in maintenance planning, scheduling and work control to assist maintenance team responsible for delivering maximum reliability and availability of equipment at the lowest possible cost. It is intended for plant maintenance engineers, planning engineers, maintenance planners and maintenance coordinators.

To maximize the benefits of the course, delegates should be prepared to actively participate in the course and bring examples of standard work plans, a list of plant performance metrics, the work priority system in-place, and any other planning or scheduling material they would like to review and discuss.
























Course Certificate(s)

Internationally recognized Competency Certificates and Plastic Wallet Cards will (1) be issued to participants who completed a minimum of 80% of the total tuition hours and successfully passed the exam at the end of the course. Successful candidate will be certified as a "Certified Maintenance Planner". Certificates are valid for 5 years.

Recertification is FOC for a Lifetime.

Sample of Certificates

The following are samples of the certificates that will be awarded to course participants: -





























(2) Official Transcript of Records will be provided to the successful delegates with the equivalent number of ANSI/IACET accredited Continuing Education Units (CEUs) earned during the course.




























Certificate Accreditations

Certificates are accredited by the following international accreditation organizations:-



The International Accreditors for Continuing Education and Training PROVIDER (IACET - USA)

Haward Technology is an Authorized Training Provider by the International Accreditors for Continuing Education and Training (IACET), 2201 Cooperative Way, Suite 600, Herndon, VA 20171, USA. In obtaining this authority, Haward Technology has demonstrated that it complies with the ANSI/IACET 2018-1 Standard which is widely recognized as the standard of good practice internationally. As a result of our Authorized Provider membership status, Haward Technology is authorized to offer IACET CEUs for its programs that qualify under the ANSI/IACET 2018-1 Standard.

Haward Technology's courses meet the professional certification and continuing education requirements for participants seeking Continuing Education Units (CEUs) in accordance with the rules & regulations of the International Accreditors for Continuing Education & Training (IACET). IACET is an international authority that evaluates programs according to strict, research-based criteria and guidelines. The CEU is an internationally accepted uniform unit of measurement in qualified courses of continuing education.

Haward Technology Middle East will award 3.0 CEUs (Continuing Education Units) or 30 PDHs (Professional Development Hours) for participants who completed the total tuition hours of this program. One CEU is equivalent to ten Professional Development Hours (PDHs) or ten contact hours of the participation in and completion of Haward Technology programs. A permanent record of a participant's involvement and awarding of CEU will be maintained by Haward Technology. Haward Technology will provide a copy of the participant's CEU and PDH Transcript of Records upon request.



British Accreditation Council (BAC)

Haward Technology is accredited by the British Accreditation Council for Independent Further and Higher Education as an International Centre. BAC is the British accrediting body responsible for setting standards within independent further and higher education sector in the UK and overseas. As a BAC-accredited international centre, Haward Technology meets all of the international higher education criteria and standards set by BAC.

Course Fee

US\$ 5,500 per Delegate + VAT. This rate includes H-STK® (Haward Smart Training Kit), buffet lunch, coffee/tea on arrival, morning & afternoon of each day.

Accommodation

Accommodation is not included in the course fees. However, any accommodation required can be arranged at the time of booking.






















Course Instructor(s)

This course will be conducted by the following instructor(s). However, we have the right to change the course instructor(s) prior to the course date and inform participants accordingly:



Mr. George Poulos, MBA, MSc, BSc, CEng, is a Senior Mechanical & Maintenance Engineer with over 45 years of extensive experience within the Oil & Gas, Petrochemical, Refinery, Construction, Aircraft & Shipbuilding Industry. His wide experience cover in the areas of Reliability Engineering, Maintenance & Reliability Best Practices, Reliability, Availability & Maintainability (RAM), Root Cause Analysis, Maintenance Process, Reliability-Centered Maintenance (RCM), Reliability Engineering Analysis (RE), Root Cause Analysis (RCA),

Asset Integrity Management (AIM), Reactive & Proactive Maintenance, Turnaround & Outages, Maintenance & Reliability Management, Mechanical Maintenance Planning, Scheduling & Work Control, Advanced Techniques in Maintenance Management, Predictive & Preventive Maintenance, Maintenance & Operation Cost Reduction Techniques, Machinery Failure Analysis, Rotating Equipment Reliability Optimization & Continuous Improvement, Material Cataloguing, Mechanical & Rotating Equipment Troubleshooting & Maintenance, Aluminium Oxides, Aluminium Smelting Process, Basic Steel Making Process, Hot Rolling Process, Hot Strip Mill, Mill Operations, Roll Mill, Steel Making Process, Steel Manufacturing, Electric Arc Furnace (EAF), Steel Forging, Steel Manufacturing & Process Troubleshooting, Slit Rolling, Carbon Steel Pipe Wall Thickness & Grade Selection, Ferro-Alloys, Steel Metallurgy, Steel Structure Welding, Steelmaking Slag, Steel Making Application, Heat Treatment & Prevention Techniques, Corrosion Fabrication & Inspection and Post Weld Heat Treatment. Further, he is also well-versed in Welding Inspection, Welding & Machine Techniques, TIG & Arc Welding, Shielded Metal Arc Welding, Gas Tungsten & Gas Metal Arc Welding, Welding Procedure Specifications & Qualifications, Aluminium Welding, Hot Work-Safety, SMAW, GTAW, Welding Techniques, Pipeline Welding Practices, Welding Engineering, Welding Fatigue & Fracture Mechanics, Welding Inspection Technology, Welding Safety, Welding Defects Analysis, Welding Technology, Welding Problems, Welding & Non Destructive Testing and Metallurgy Techniques.

During his career life, Mr. Poulos has gained his practical and field experience through his various significant positions and dedication as the Chief Executive, Head of Technical Studies, Manager, Senior Consultant, Lead Welding Engineer, Reliability Maintenance Engineer, Senior Welding Engineer, Design Engineer, Mechanical Engineer, Sales Engineer, Author, Welding Instructor, Visiting Lecturer and Technical Proposal Research Evaluator from various international companies such as Greek Welding Institute, Hellenic Quality Forum and International Construction Companies such as Shipbuilding, Aircraft Industry and Oil and Gas Industry.

Mr. Poulos is a Registered Chartered Engineer and has a Master's degree in Naval Architecture, a Bachelor's degree in Welding Engineering and a Master of Business Administration (MBA) from the Sunderland University, Aston University and Open University, UK, respectively. Further, he is a Certified Trainer/Instructor, an active Member of Chartered Quality Institute (CQI), The British Welding Institute (TWI), The Royal Institution of Naval Architects (RINA) and American Welding Society (AWS), a Registered EWF/IW (European Welding Federation-International Welding Institute W/E) and an IRCA Accredited External Quality Systems Auditor through BVQI. He is an Author of Technical Book dealing with Protection/Health/Safety in the Welding/Cutting domain and delivered various trainings, seminars, conferences, workshops and courses globally.





















Training Methodology

All our Courses are including Hands-on Practical Sessions using equipment, Stateof-the-Art Simulators, Drawings, Case Studies, Videos and Exercises. The courses include the following training methodologies as a percentage of the total tuition hours:-

30% Lectures

20% Practical Workshops & Work Presentations

30% Hands-on Practical Exercises & Case Studies

20% Simulators (Hardware & Software) & Videos

In an unlikely event, the course instructor may modify the above training methodology before or during the course for technical reasons.

Course Program

The following program is planned for this course. However, the course instructor(s) may modify this program before or during the course for technical reasons with no prior notice to participants. Nevertheless, the course objectives will always be met:

Sunday, 06th of October 2024 Dav 1:

Day 1.	Guilday, 00 Of October 2024
0730 - 0800	Registration & Coffee
0800 - 0815	Welcome & Introduction
0815 - 0830	PRE-TEST
	Introduction to Maintenance Planning
0830 - 0930	Integrated Maintenance & Production Management Partnership • Definitions • Why Plan, Coordinate & Schedule Maintenance Jobs? • Objectives of Work Preparation • Prerequisites • Understanding the Nature of Maintenance Activities & Organizing Accordingly • Organization by Work Type
0930 - 0945	Break
0945 – 1045	Selling Planning, Coordination & Scheduling to Management & Operations Selling Management • Work Sampling • Typical Maintenance Worker's Day – With & Without Planning & Scheduling • Symptoms of Ineffective Job Planning • Convey the Many Benefits that Accrue to Each Stakeholder
1045 – 1145	Where Planning Fits into Good Maintenance Practices Should Work Preparation be a Separate and Distinct Function? • The Assigned Craftsman • The Responsible Supervisor or Team Leader • The Proven Answer • Channels of Coordination and Communication • Working Liaisons • Maintenance Liaisons • Should Planning be Separate from Scheduling? • Clarification of Roles • Relationship with other Functions
1145 – 1200	Break
1200 – 1300	Planning Principles Six Principles • The Planning Vision; The Mission • Planning Principle 1: Separate Department • Principle 2: Focus on Future Work • Principle 3: Component Level Files • Principle 4: Estimates Based on Planner Expertise • Principle 5: Recognize the Skill of the Crafts • Principle 6: Measure Performance with Schedule Compliance



















1300 – 1420	Scheduling Principles Why Maintenance does not Assign Enough Work • Advance Scheduling in an Allocation • Principle 1: Plan for Lowest Required Skill Level (Prerequisites of Scheduling) • Principle 2: Schedules & Job Priorities are Important (Prerequisites of Scheduling) • Principle 3: Schedule from Forecast of Highest Skills Available (Advance Scheduling Process) • Principle 4: Schedule for Every Work Hour Available • Principle 4 Brings the Previous Scheduling Principles Together • Principle 5: Crew Leader Handles Current Day's Work • Principle 6: Measure Performance with Schedule Compliance
1420 - 1430	Recap Using this Course Overview, the Instructor(s) will Brief Participants about the Topics that were Discussed Today and Advise Them of the Topics to be Discussed Tomorrow
1430	Lunch & End of Day One

Monday, 07th of October 2024 Dav 2:

Moriday, 07 th of October 2024
Wrench Time
Definition • Objectives • Formula • Qualifications • Ample Calculation •
Observations • Management of Planners
Break
Actual Hours to Planning Estimate
Definition • Objectives • Formula • Component Definitions • Actual Work
Order Hours • Planned Work Order Hours • Qualifications • Sample
Calculation • Best in Class Target Value
Planning Variance Index
Definition • Objectives • Formula • Component Definitions • Sample
Calculation
Break
Planner Productivity
Definition • Objectives • Formula • Sample Calculation • Sample #2 Using
Job Plans
Backlog Management: Ready Backlog
Definition • Objectives • Formula • Component Definition • Sample
Calculation • Best in Class Target Value: 2 to 4 Weeks
Recap
Using this Course Overview, the Instructor(s) will Brief Participants about the
Topics that were Discussed Today and Advise Them of the Topics to be
Discussed Tomorrow
Lunch & End of Day Two

Tuesday, 08th of October 2024 Day 3:

0730 - 0930	Backlog Management: Planned Backlog Definition • Objectives • Formula • Component Definitions • Ready Work • Sample Calculation • Job Status • Checklist for Backlog Integrity • Development of Work Programs • A Weekly Example of a Work Program • Backlog Weeks Trend Chart
0930 - 0945	Break
























0945 – 1045	Sizing the Maintenance Staff
	Existing Staffing Processes • Preventive/Predictive Maintenance Inspections •
	Steady State Backlog Relief • Deferred Maintenance • Capital Program
	Requirements • Summary of Requirements • Other Considerations for Staffing
	Another Approach to the Staffing Question
1045 - 1145	The Planning Process (Micro-Planning)
	Steps of the Planning Process • The Planned Job Package
1145 – 1200	Break
	The Planning Process-Screening, Scoping, Research & Detailed Planning
	Screening of Work Requests • Job Assessment & Scoping Check-list • Dealing
1200 - 1420	with Scope Creep • Job Research • Job Preparation • Feedback on the Plan • Job
	Planning Survey • Coordination of Equipment Access, Permitting, Safety &
	Statutory Permission
1420 - 1430	Recap
	Using this Course Overview, the Instructor(s) will Brief Participants about the
	Topics that were Discussed Today and Advise Them of the Topics to be
	Discussed Tomorrow
1430	Lunch & End of Day Three

Day 4:	Wednesday, 09 th of October 2024
0730 - 0930	Detailed Planning Process-Materials, Tools & Equipment
	Planner/Scheduler Responsibilities to the Material Management Process •
	Material Related Steps in the Planning of Specific Jobs are Summarized • The
	Planner's Role in Rebuilding • Controlling the Maintenance Storeroom with
	Statistical Inventory Control • JIT Versus SIC
0930 - 0945	Break
	Work Measurement
0945 - 1045	Adjusted Averages • Analytical Estimates • Job Slotting & Labor Libraries •
	Universal Maintenance Standards • Building an Estimate • Job Creep
	Analytical Estimating
1045 1145	Common Job Sequence • Travel-Time Table • Miscellaneous Provision Table •
1045–1145	The Labour Library • Development of Slotting Tables • Slotting Table
	Cataloguing • Job Estimating Worksheet • Coordination with Operations
1145 – 1200	Break
	Scheduling Maintenance Work
1200 – 1420	The Weekly Expectation • Scheduling Techniques • Instruction for Preparing
	Schedules • Completing the Scheduling Process
1420 - 1430	Recap
	Using this Course Overview, the Instructor(s) will Brief Participants about the
	Topics that were Discussed Today and Advise Them of the Topics to be
	Discussed Tomorrow
1430	Lunch & End of Day Four

Thursday, 10th of October 2024 Day 5:

0730 - 0930	Job Execution Three Important Functions • Daily Schedule Adjustment • Planner Support of Job Execution • The Morning Meeting
0930 - 0945	Break
0945 – 1045	Job Close Out & Follow Up Schedule Compliance • Reasons for Non-Compliance • Reason for Schedule Non-Compliance • Calculation of Schedule Compliance • Sample Calculation • Supplementary Metrics























1045 - 1215	Planner & Scheduler Metrics Managing Planning • Direct Measure of Planning Effectiveness • Indirect Measures of Planning Effectiveness • The Follow-Up Critique • Activity Sampling • Using CMMS to Aid Planning and Scheduling
1215 – 1230	Break
1230 – 1300	Planning & Management of Projects Project Management Process • Phase One – Project Definition • Phase Two – Preliminary Engineering • Phase Three – Justification and Funding • Phase Four – Detailed project Planning • Phase Five – Project Execution • Phase Six – Project Completion and Close-Out • Phase Seven – Project Review (6 Months After Completion)
1300 - 1315	Course Conclusion Using this Course Overview, the Instructor(s) will Brief Participants about the Course Topics that were Covered During the Course
1315 – 1415	COMPETENCY EXAM
1415 – 1430	Presentation of Course Certificates
1430	Lunch & End of Course

Practical Sessions

This practical and highly-interactive course includes real-life case studies and exercises:-



<u>Course Coordinator</u>
Mari Nakintu, Tel: +971 230 91 714, Email: <u>mari1@haward.org</u>



















